e ———— Fiscal Year: 2003 Period: April

PMCP Milestone Status Summary Report
WBS 04.01.01.21 - PAD Surface Water Sediment Controls
2003 October through 2030 September

WBSNo - Title Milestone Regulatory  Baseline  Act/ Fcst
Project Title Level Description Date Date Date
04.01.01.21.03 - SW Sed Cntls Decision Documents 2B ISSUE D2 ACTION MEMO 11/12/2012 11/12/2012
PAD Surface Water Sediment Controls N53D - SUBMIT FINAL ACTION MEMORANDUM TO THE REGULATORS
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.21.04 - SW Sed CntlsDesign 2B ISSUE RFP TO BIDDERS 12/19/2012 12/19/2012
PAD Surface Water Sediment Controls V010- CONSTRUCTION BID & AWARD
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.21.04 - SW Sed CntlsDesign 2B |SSUE DRAFT REMOVAL DESIGN TO DOE 30% 05/29/2013 05/29/2013
PAD Surface Water Sediment Controls T110- SUBMIT DRAFT REMEDIAL ACTION WP TO DOE FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.21.04 - SW Sed Cntls Design 2B ISSUE 60% REMOVAL DESIGN TO DOE 06/04/2013  06/04/2013
PAD Surface Water Sediment Controls T210- SUBMIT DRAFT REMEDIAL ACTION WP TO DOE FOR REG REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.21.04 - SW Sed CntlsDesign 2A |SSUE 60% REMOVAL DESIGN TO EPA/KDEP 06/11/2013 06/11/2013
PAD Surface Water Sediment Controls T310- SUBMIT DRAFT REMEDIAL ACTION WP TO REGS FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.21.04 - SW Sed Cntls Design 2B ISSUE 90% REMOVAL DESIGN TO DOE 08/27/2013 ~ 08/27/2013
PAD Surface Water Sediment Controls T410- SUBMIT FINAL REMEDIAL ACTION WP TO DOE FOR REG APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
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04.01.01.21.04 - SW Sed CntlsDesign 2A I|SSUE 90% REMOVAL DESIGN TO EPA/KDEP 09/04/2013 09/04/2013
PAD Surface Water Sediment Controls T510- SUBMIT FINAL REMEDIAL ACTION WP TO REGS FOR APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.21.05 - SW Sed Cntls Action Implementation 2B ISSUE RAWP (D1) TO DOE 10/08/2012 10/08/2012
PAD Surface Water Sediment Controls T230- SUBMIT DRAFT REMOVAL ACTION WP TO DOE FOR REG REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.21.05 - SW Sed Cntls Action Implementation 2A ISSUE RA WORK PLAN/SCHEDULE TO EPS/KKY (D1) 10/15/2012 10/15/2012
PAD Surface Water Sediment Controls T330- SUBMIT DRAFT REMOVAL ACTION WP TO REGS FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.21.05 - SW Sed Cntls Action Implementation 2B ISSUE RA WORK PLAN/SCHEDULE TO DOE (DO0) 11/13/2012 11/13/2012
PAD Surface Water Sediment Controls T130- SUBMIT DRAFT REMOVAL ACTION WP TO DOE FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.21.05 - SW Sed Cntls Action Implementation 2B ISSUE RAWP TO DOE (D2) 10/04/2013 10/04/2013
PAD Surface Water Sediment Controls T530- SUBMIT FINAL REMOVAL ACTION WP TO DOE FOR APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.21.05 - SW Sed Cntls Action Implementation 2A ISSUE RA WORK PLAN/SCHEDULE TO EPA/KY (D2) 10/08/2013 10/08/2013
PAD Surface Water Sediment Controls T53D - SUBMIT FINAL REMOVAL ACTION WP TO THE REGULATORS
Type: Regulatory Driver: Regulatory Agreement:
Comment:
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04.01.01.21.05 - SW Sed Cntls Action Implementation 2A REMOVAL ACTION-START 10/22/2013 10/22/2013
PAD Surface Water Sediment Controls V750- CONSTRUCTION START
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.21.05 - SW Sed Cntls Action Implementation 2A REMOVAL ACTION-FINISH 10/02/2014 10/02/2014
PAD Surface Water Sediment Controls V930- REMOVAL ACTION CONSTRUCTION COMPLETE
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.21.05 - SW Sed Cntls Action Implementation 2B |SSUE DRAFT POST CONSTRUCTION REPORT TO DOE (DO0) 12/16/2014 12/16/2014
PAD Surface Water Sediment Controls X110- SUBMIT DRAFT REMEDIAL ACTION REPORT TO DOE FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.21.05 - SW Sed Cntls Action Implementation 2B ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 03/04/2015 03/04/2015
PAD Surface Water Sediment Controls X210- SUBMIT DRAFT REMEDIAL ACTION REPORT TO DOE FOR REG
REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.21.05 - SW Sed Cntls Action Implementation 2A ISSDRAFT POST CONSTRUCTION RPT TO EPS/KDEP (D1) 03/11/2015 03/11/2015
PAD Surface Water Sediment Controls X310- SUBMIT DRAFT REMEDIAL ACTION REPORT TO REGS FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.21.05 - SW Sed Cntls Action Implementation 2B ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 08/05/2015 08/05/2015
PAD Surface Water Sediment Controls X410- SUBMIT FINAL REMEDIAL ACTION REPORT TO DOE FOR REG
APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
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04.01.01.21.05 - SW Sed Cntls Action Implementation 2A ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2) 08/12/2015 08/12/2015

PAD Surface Water Sediment Controls

Type:
Comment:

X530- SUBMIT FINAL REMOVAL ACTION REPORT TO REGS FOR APPROVAL

Regulatory Driver: Regulatory Agreement:
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